



EFORWOOD

Sustainability Impact Assessment
of the Forestry - Wood Chain



Project no. 518128

EFORWOOD

Tools for Sustainability Impact Assessment

Instrument: IP

Thematic Priority: 6.3 Global Change and Ecosystems

Deliverable PD6.0.1

Timetable of Module 6 meetings for the duration of the project aligned with overall project meeting timetable

Due date of deliverable: Month 3

Actual submission date: Month 23

Start date of project: 011105

Duration: 4 years

Organisation name of lead contractor for this deliverable: InnovaWood Ltd.

Final version

Project co-funded by the European Commission within the Sixth Framework Programme (2002-2006)		
Dissemination Level		
PU	Public	
PP	Restricted to other programme participants (including the Commission Services)	X
RE	Restricted to a group specified by the consortium (including the Commission Services)	
CO	Confidential, only for members of the consortium (including the Commission Services)	

Timetable M06 meetings (01/11/05-01/04/07)

Ref.	Topic	Nov 05	Dec 05o	Jan 06	Feb 06	Mar 06	Apr 06	May 06	Jun 06	Jul 06	Aug 06	Sep 06	Oct 06	Nov 06	Dec 06	Jan 07	Feb 07	Mar 07	Apr 07
Meeting 1	Overall M6 Project plan	Date: 15/11/2005 Location: Uppsala																	
Meeting 2	Cross-module meeting on KT needs analysis					Date: 08/05/2006 Location: Edinburgh													
Meeting 3	Cross module meeting on Training Needs					Date: 08/05/2006 Location: Edinburgh													
Meeting 4	Knowledge Implementation Plan / Dissemination Plan / Training Plan					Date: 09/05/2006 Location: Edinburgh													
Meeting 5	Knowledge Implementation Plan / First EFORWOOD Conference											Date: 11/09/2006 Location: Brussels							
Meeting 6	Plenary meeting as part of EFORWOOD Week												Date: 15/11/2006 Location: Bordeaux (to be agreed)						
Meeting 7	EFORWOOD Conference / U-ToSIA Specification																Date: 10/02/2007 Location: Brussels (to be agreed)		