



EFORWOOD

Sustainability Impact Assessment
of the Forestry - Wood Chain



Project no. 518128

EFORWOOD

Tools for Sustainability Impact Assessment

Instrument: IP

Thematic Priority: 6.3 Global Change and Ecosystems

Deliverable PD6.0.1

**Updated Timetable of Module 6 meetings for the duration of the project
aligned with overall project meeting timetable - Update**

Due date of deliverable: Month 3

Actual submission date: Month 23

Submission date of revised timetable: Month 52

Start date of project: 011105

Duration: 4 years

Organisation name of lead contractor for this deliverable: InnovaWood, Ireland

Final version

| Project co-funded by the European Commission within the Sixth Framework Programme (2002-2006) | | |
|--|---|---|
| Dissemination Level | | |
| PU | Public | |
| PP | Restricted to other programme participants (including the Commission Services) | |
| RE | Restricted to a group specified by the consortium (including the Commission Services) | X |
| CO | Confidential, only for members of the consortium (including the Commission Services) | |

Timetable M06 meetings (May 2007 to October 2009)

| Ref. | Topic | May-07 | Jun-07 | Oct-07 | Nov-07 | Jan-08 | Mar-08 | Apr-08 | May-08 | Oct-08 | Mar-09 | May-09 | Sep-09 |
|------------------|---|-----------------|---------------------|-----------------------|-----------------------|------------------------|--------------------|--------|-----------------|-----------------------|------------|--------|--------|
| Meeting 1 | Overall M6 Project plan review | 7th May, Zvolen | | 3rd October, Brussels | | 22nd January, Brussels | | | 5th May, Vienna | 7th October, Bordeaux | | | |
| Meeting 2 | Update to Expert Advisory Panel | | 13th June, Brussels | | | | | | 6th May, Vienna | 8th October, Bordeaux | | | |
| Meeting 3 | Cross module meeting (M0) on Stakeholder interactions | 8th May, Zvolen | | | | | | | | | | | |
| Meeting 4 | Workshop discussion with all modules regarding KT progress and priorities | 9th May, Zvolen | | 4th October, Brussels | | | | | 7th May, Vienna | 8th October, Bordeaux | | | |
| Meeting 5 | Development of communications Strategy | 9th May, Zvolen | | | | | | | | | | | |
| Meeting 6 | Training on ToSIA tool | | | | 29th November, Lisbon | | | | | 8th October, Bordeaux | | | |
| Meeting 7 | Preparation for final conference and new web portal | | | | | | 25th March, Dublin | | | | | | |
| Meeting 8 | Final conference preparation (meeting with | | | | | | | | | | 25th March | | |

