
EFORWOOD Countdown (08-07-04)
	Development of ToSIA


	Responsible
	Finished month no.

	ToSIA-FWC 1.0 (incl. ToSIA-E) user-friendly interface


	M1/M6
	(45) Aug-09

	ToSIA-U


	M6
	(45) July-09

	ToSIA-FWC 0.5 (incl. ToSIA-E)


	M1
	(36) Oct-08

	ToSIA-E


	M1
	(36) Oct-08

	ToSIA-FWC Prototype 2


	M1
	(24) Oct-07

	ToSIA-FWC Prototype 1


	M1
	(15) Jan-07


	Indicators/data collection


	Responsible
	Finished month no.

	Data collection protocols för EU-FWC


	TF on indicators
	(32) June-08

	Data collection protocols (Case study applications)


	TF on indicators
	(29) Mar-08

	FWC indicators: status after Single FWC application


	TF on indicators
	(26) Dec-07

	Data collection protocols (Case study applications) Class 3 indicators

 
	TF on indicators 
	(26) Dec-07

	Data collection protocols (Case study applications) Class 1 + 2 indicators


	TF on indicators 
	(24) Oct-07

	Data collection protocols (Single FWC application)


	Data Collection Groups
	(19) May-07

	FWC Indicators (Draft set 5)


	M0 (WP1.1)
	(26) Nov-06


	Reference Futures/Scenarios


	Responsible
	Finished month no.

	Scenarios (quantified by EFI-GTM)


	TF on Scenarios

	(35) Sep-08

	Specified  Scenarios (storylines)

	TF on Scenarios
Modules 2-5

	(33) July-08

	Reference Futures (quantified)


	Modules 2-5


	(31) May-08

	 Reference Futures (storylines)

	TF on Scenarios
	(24) Oct-07


	Single FWCs


	Responsible
	Finished month no.

	Scenario Analysis/Response functions


	M1 (M2-5)
	(36) Oct-08

	Data collection (Ref. Futures) 2015, 2025 

TO BE PART OF THE CASE STUDIES


	M2-5
	(28) Feb-08

	Data collection 2005 


	M2-5
	(24) Oct-07 

	Specified Chain structures


	M2-5
	(18) Apr-07


	Case Studies


	Responsible
	Finished month no.

	Scenario Analysis/Response functions


	M1 (TF on Case Studies)
	(42) Apr-09



	Data collection (Scenarios) 2015, 2025 

· Baden Württemberg 

· Scandinavia 

· Iberia 


	M2-5
	(40) Mar-09 

(41) May-09

(42) Apr-09

	Data collection (Ref. Futures) 2015, 2025 

· Baden Württemberg 

· Scandinavia 

· Iberia 


	M2-5
	(37) Nov-08

(37) Nov-08 

(37) Nov-08



	Data collection 2005

· Baden Württemberg 

· Scandinavia 

· Iberia 


	M2-5
	(34) Aug-08 

(34) Aug-08

(34) Aug-08



	Specified Cases


	TF on Case Studies


	(26) Dec-07 


	European FWC


	Responsible
	Finished month no.

	Scenario Analysis (Scenarios)


	M1 (TF on EU FWC)
	(45) July-09

	Scenario Analysis (Ref. futures)


	M1 (TF on EU FWC)
	(37) Nov-08

	Data collection (entry to data client) 
	M2-5
	(37) Nov-08

Update (46) August, including reference futures 2015, 2025

 

	Preparation of data client

	M1 + M2-M5
	(35) Sept-08



	Refined Data collection protocols for the EU FWC
	M1

	(32) June-08

	Decision on indicators for the EU-FWC
	TF on EU FWC


	(31) May-08

	Defining the European FWC
	M-2-5, TF on EU FWC


	(24) Oct-07


